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1. INTRODUCTION

This document is the Project Charter for the Department of Personnel (DOP) Baseline
Measurement of State Human Resource Processes. The Project Charter is the first project
deliverable from the Sierra Systems Group/Mercer, Inc. project team.

1.1. Purpose of the Project

The purpose of this project is to establish baseline measurements and benchmarks for
State of Washington (“State”) human resource processes in 2003, and follow-up
measurements approximately 36 months later.

1.2. Executive Summary

The following table provides a high-level overview of the material covered in the
Baseline Measurement of State HR/Payroll Processes project charter.

Project Name Baseline Measurement of State HR/Payroll Processes

Project Goal Establish internal baseline measurements and external benchmarks for
State of Washington (“State”) human resource and payroll processes

Project Scope Measurement and benchmarking of Human Resource and Payroll
processes for 12 State of Washington agencies

Deliverables • Project charter and detailed project plan

• Summary of raw data from Operations Scanner

• Summary of raw data from process/technology owner interviews

• Proposed benchmarks

• Report of findings and recommendations

• Remeasure report of findings and progress

Project Working
Team

Doug Tanabe, DOP

Ginny Dale, DOP

Mary Campbell, Governor’s Office

Kathy Rosmond, OFM

Thy Nguyen, OFM

Susan Myette, Mercer

Les Scott, Sierra Systems

Start Date Baseline: July 16, 2003 Follow-up: TBD, 2006

End Date Baseline: November 30, 2003 Follow-up: TBD, 2006

Critical Success
Factors

Clear stakeholder expectations

Adequate resource allocation

Agency support/Completeness of data gathered
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Transition from measurement and analysis to designing and
implementing change

Related Projects HRMS implementation

Civil Service Reform
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2. PROJECT SCOPE AND OBJECTIVES

2.1. Project Scope and Objectives

The scope for this project is the measurement and benchmarking of Human Resource
processes for 12 State of Washington agencies.  Baseline measurements will be
established in the fall of 2003, with follow-up measurements scheduled approximately 36
months later.

The objective of establishing baseline measurements for State human resource processes
is to provide current performance metrics and the ability to measure ongoing
improvements in those processes. Comparing the State’s HR/Payroll processes and
services with best practices will provide DOP with timely and helpful advice on steps that
can be taken to achieve both “quick hits” and long-term improvements in the State’s
“back office” business processes.  Specifically, the findings from this study will be used:

• as input to the design and implementation of HR information systems,

• to identify processes that are overly complex, cumbersome, or duplicative and

• to quantify the opportunities for improvement among the various processes
measured.

2.2. Out-of-Scope

Potential services that fall outside the scope of this project include:

• Measurement and/or benchmarking of non Human Resource processes

• Collection of baseline data from more than 12 agencies

• More than 15 interviews and/or focus groups with process/technology owners

• Deliverables and/or presentations other than those specified in the work plan

• More than one follow-up measurement of HR/Payroll processes

2.3. Constraints

Project constraints include resources and timing.
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The measurement and benchmarking findings will be important inputs to the HRMS
blueprinting process scheduled to begin in November, 2003. No other constraints have
been identified at this time.
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3. PROJECT STRUCTURE AND STAFFING

3.1.  Stakeholders
Stakeholders include individuals or groups who will review and/or utilize the report of
findings and recommendations, as well as those who may be affected by the outcome of
the project. Specific stakeholder groups are listed below, along with their expectations.

Stakeholder Expectations

 Executive Sponsors
(Governor’s Office, DOP, OFM)

Desensitize people to the idea of enterprise process
measurement

Useful output (e.g., prioritized opportunities for process
improvement, process cost data to support systems
implementation)

Identification of best practices

 HR 2005 Project Teams
(DOP Civil Service Core Team,
HRMS Implementation Project
Team)

Review baseline results and recommendations

Utilize results and recommendations to consider
opportunities for process improvement, and to provide
input to HRMS configuration

 Participating Agencies
(Deputy Directors, HR Managers,
Quality Coordinators, HR/Payroll
staff)

Efficient data collection process

Sensitivity to other demands on agency staff, including
Civil Service reform and collective bargaining

Useful output

Availability of agency-specific data

 Others who may use findings
(Information Services Board,
Agency IT Managers)

Useful output, including comparison of baseline and
follow-up measures

3.2. Project Staffing Plan

The following describes staffing requirements by role, as well as identifies the
individuals that will work on the engagement/project.

Role Assigned To

 Executive Sponsors Gene Matt, DOP

Marty Brown, OFM

Mary Campbell, Governor’s Office

Project Sponsor Sharon Whitehead, DOP

Sierra/Mercer Partners-in-Charge Peter Barlow, Sierra Systems

Sue Reed, Mercer
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 Project Working Team Doug Tanabe, DOP

Ginny Dale, DOP

Mary Campbell, Governor’s Office

Kathy Rosmond, OFM

Thy Nguyen, OFM

Susan Myette, Mercer

Les Scott, Sierra Systems

 Project Managers Doug Tanabe/Ginny Dale, DOP

Susan Myette, Mercer

 Agency Coordinators Renee Zirkle, AG

Cyndy Putscher. GA

Tom Georg, DOC

Shalice Ando, DIS

Ellen Freeman, ES

April Thompson, DOR

Virginia Sunde, DOL

Lisa Benavidez, L&I

Debb Chavira, WSP

Laura Kirschner, State Printer

Susan Latham, OFM

Kerry Longhorn, DOP

3.3. Roles, Responsibilities, Accountabilities, and
Authorities

The following table describes the key responsibilities, accountabilities and authorities for
the key project roles of the Baseline Measurement of State HR/Payroll Processes project.

Project Working Team 1. Approve project charter and identify project’s critical
success factors:

− Review project charter and approve its use;
communicate or distribute widely for information to
stakeholders

− Identify those factors that can be evaluated and/or
measured, and constitute success of the project

2. Review project plans/phases in sufficient detail to ensure
the following:

− Start and end dates are within acceptable limits

− Internal resource commitments can be achieved

− All deliverables are specified
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− An adequate number of milestones have been
identified to monitor and measure project progress

− Work breakdown structures are specified to an
acceptable level of detail, usually one week or less
per task, to facilitate early identification of schedule
slippage

3. Review and monitor project progress:

− Review project status reports

− Provide approval/acceptance authority and sign-off,
as required, for milestone/deliverable completion

− Provide approval authority for scope management,
major change control, and issues management items,
and provide additional funds as required

− Remove obstacles to project progress

4. Support the assignment of appropriate resources from
the affected business areas

5. Ensure commitment of all project participants

6. Escalate major issues and report status to the project
sponsor

Project Sponsor Maintains ultimate authority over, and responsibility for, the
project

Resolves issues that cannot be resolved by the Project
Managers

Approves/disapproves proposed changes in project scope

DOP Project Manager Serves as member of the Project Working Team

Manages the project team’s efforts on a day-to-day basis, in
coordination with the Sierra Systems/Mercer Project
Manager

Makes agency resources available

Coordinates responsibilities, accountabilities, and authority
with Sierra Systems/Mercer Project Manager

Ensures project remains on-track from the client’s
perspective, and identifies and raises issues as required

Sierra Systems/Mercer
Project Manager

Serves as member of the Project Working Team

Manages the project team’s resources on a day-to-day basis

Coordinates responsibilities, accountabilities, and authority
with DOP Project Manager

Participates daily in the project

Approves work products

Administers issues and change requests

Performs project management processes

Develops project charter and project plan

Executes formal reviews (i.e., quality management)

Tracks action items and budgets

Project Team Consists of Project Working Team plus the following:
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• Sierra Systems/Mercer Partners-in-Charge

• Agency business consultants responsible for
coordinating the gathering of baseline measurement
data for State Agency HR/Payroll Processes

Project team members are responsible for performing tasks
assigned by the Project Managers, as well as ensuring
issues are raised
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4. PROJECT APPROACH AND DELIVERABLES

The general project approach is described below. A complete project plan, with detailed
work breakdown structures and dates, is attached.

4.1. Summary of Project Approach

Mobilize Measure Analyze Remeasure

• Confirm project
objectives, scope
and timing

• Identify and
engage
participating
agencies

• Draft project
control documents

• Hold project kick-
off meeting

• Customize
Operations
Scanner to reflect
scope of State of
Washington HR
and Finance work

• Administer
Operations
Scanner to
participating
agencies

• Carry out
benchmarking
and best practice
research

• Conduct
interviews with
process and
technology
owners

• Analyze findings:

− Operations
Scanner

− Throughput
data

− Benchmarking
and best
practice
research

− Process and
technology
owner
interviews

• Develop report of
findings and
recommendations

• Present report to
DOP and OFM

• Remeasure

− Operations
Scanner

− Throughput
data

− Benchmarking
and best
practices

! Report findings

Approximate timing:
4  weeks

Approximate timing:
12 weeks

Approximate timing:
6  weeks

Approximate timing:
6  weeks

Deliverables:

• Project charter

• Detailed project
plan

Deliverables:

• Summary of raw
data from
Operations
Scanner and
process/technolog
y owner
interviews

• Proposed
benchmarks

Deliverables:

• Report of findings
and
recommendations

Deliverables:

• Comparison
report
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4.2. Project Deliverables
Deliverable Content & Format Delivery Mechanism

Mobilize

Project charter • Project objectives

• Project scope

• Assumptions

• Roles and responsibilities

• Project communication and reporting

• Project critical success factors

• Deliverables

• Document Deliverable

Detailed project plan • Task list

• Resource allocation

• Dependencies

• Start & end dates

• Document Deliverable
• Oral Briefing/

Presentation

Measure

Summary of raw data
from Operations
Scanner

• Time, cost and FTEs allocated to each
HR/Payroll function (e.g., Staffing)

• Time, cost and FTEs allocated to each
HR/Payroll role (e.g., Delivering
Services)

• Time, cost and FTEs allocated to each
HR/Payroll process (e.g., Department
Management)

• Document Deliverable

Summary of raw data
from
process/technology
owner interviews

Summary of information provided by
interviewees regarding:

• Process flows, efficiency, automation,
and integration

• Data accuracy, completeness, flows,
and automation

• Performance targets, metrics, and
management

• Technology platforms, applications,
performance, functionality, integration,
customization, access, user
acceptance, training and support

• Sourcing arrangements, service level
agreements, performance, and costs

• Document Deliverable

Proposed
benchmarks

List of proposed internal and external
measures to gauge State of Washington
HR/Payroll efficiency and effectiveness,
and measure improvements going forward

• Document Deliverable
• Oral Briefing/

Presentation
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Deliverable Content & Format Delivery Mechanism

Analyze

Report of findings
and
recommendations

Detailed analysis of current state of
HR/Payroll processes, including:

• Time, cost and FTEs allocated to each
HR/Payroll  function, role, process and
activity

• Analysis of mission focus, job
complexity, work overlap and process
fragmentation

• Comparison of baseline cost and
throughput measures to external
benchmarks

• Missing or inadequate functionality in
HR/Payroll information systems

• Comparison of State of Washington
processes to HR/Payroll best practices
for public and private sector

• Recommended process improvements
and technology enhancements

• Recommended methodology for
monitoring HR/Payroll performance on
an ongoing basis prior to a formal
follow-up study

• Document Deliverable
• Oral Briefing/

Presentation

Remeasure

Report of findings
and progress

Quantification of improvements from the
baseline measurement in:

• The amount of time, cost and FTEs
allocated to each HR/Payroll function,
role, process and activity

• Mission focus, job complexity, work
overlap and process fragmentation

• Process throughput

• Cost and throughput relative to external
benchmarks

• Document Deliverable
• Oral Briefing/

Presentation
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4.3. Project Management and Communication

Effective project management is critical to the success of any project. The project
approach is supported by a well-defined set of project management activities, which
include the following:

4.3.1.  Project Planning

The project plan outlines the activities required to produce the deliverables, and ensures
these activities are clearly defined, accurately estimated, and managed at an appropriate
level of detail. Each activity will be assigned to a person responsible for ensuring it is
completed successfully. The project plan will be updated throughout the project, as new
information becomes known. The Sierra Systems/Mercer Project Manager will be
responsible for ensuring Sierra Systems/Mercer and DOP have a complete and up-to-date
understanding of the status of the project.

4.3.2.  Communication

To ensure consistent understanding of the status of the project, regular progress reports
will be prepared and distributed to the Project Working Team. The progress reports will
include descriptions of activities completed during the previous period, activities
anticipated for the following period, and issues and problems requiring resolution. Where
changes are required to the schedule or plan, revised reports will be attached to the
progress report.

In addition to progress reporting, meetings will be conducted with the Project Team on
approximately a weekly basis. During these meetings, each team member will provide an
update of progress made on their activities as well as the estimated completion dates. Any
issues and concerns identified during these meetings will be documented in the progress
reports.

4.3.3.  Quality Assurance Reviews

All deliverables will be assessed by an independent reviewer who is a non-project team
member from Sierra Systems/Mercer. This practice ensures all items delivered by the
team are clear, concise, and of the highest possible quality.

4.3.4.  Risk and Issue Management

A risk or issue refers to any matter that may impede project progress, and about which no
agreement has been reached.
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Areas of project risk will be identified and documented, and the Project Working Team
will establish preventative and contingency actions to address the risk.  These actions are
continually built back into the project plan.

The Project Working Team is expected to raise and resolve project issues and maintain a
central project issue log. The Sierra Systems/Mercer Project Manager will own the
central issue log and will assign responsibility for the resolution of project issues and
report progress to the project team. Most project issues are expected to be resolved within
the overall project team. Issues that require resolution external to the project will need to
be assigned to the appropriate external resource and monitored by the Sierra
Systems/Mercer Project Manager and DOP Project Manager. If the issues are not
resolved to the satisfaction of the project team, they may need to be escalated to the
Project Sponsor.

4.3.5.  Change Control

To ensure timely and effective delivery of the project, scope will be tightly managed. A
change refers to any modification and/or new requirement deviating from the baseline
established in the project charter and project plan. Change control refers to the process by
which all modifications to the project plan, scope or deliverables are evaluated and
approved. Change requests can be raised by any member of the project team.

The steps below will be followed to assess and resolve change requests, with any
approved changes to the baseline approach documented in this Project Charter.

• The change control process begins with a team member identifying a project
requirement not already identified as part of the baseline approach.

• The person requesting the change will complete a change request form and forward it
to the Sierra Systems/Mercer Project Manager to determine impact on costs and
schedule; once cost and schedule impacts are determined, approval by the Sierra
Systems/Mercer Project Manager and DOP Project Manager is required.

• Once approved by the Project Managers, the change request is entered into the
change control log, and is placed on the agenda for the next Project Working Team
meeting.

• The Project Working Team reviews the change request and makes a
recommendation.

− Any impact to the cost, schedule, and/or resources, will be elevated to the Project
Sponsor for review and approval.

− If there is no impact to cost, schedule, and/or resources, and the change is within
the current scope of the project, the Project Working Team has the authority to
approve, defer or reject the change request.
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5. PROJECT CRITICAL SUCCESS FACTORS

Identification of critical success factors is an important part of project planning. The table
below summarizes the critical success factors identified for this project, the associated
risks, and the risk prevention/mitigation strategy.

Critical
 Success Factor Associated Risk Risk Prevention/Mitigation Strategies

Clear stakeholder
expectations

Final report may not address all
concerns, leading to requests
for more reports outside the
scope of the agreed upon
deliverables

Identify key stakeholders and their
expectations during project mobilization
Validate expectations as needed

Adequate resources
dedicated to this project

Inadequate resources will delay
project completion or
jeopardize the quality of the
work

Be clear about project staffing requirements
Assign project team members with
appropriate skills and availability
Minimize the time requirements of agency
staff

Agency support/
Completeness of data
gathered

Low Scanner participation may
make comparisons to follow-up
measures invalid and cause
conclusions regarding
improvement opportunities to
be off target
If information gathered from
process/technology owners is
not of sufficient breadth and
depth, it will be difficult to draw
useful conclusions

Engage Deputy Directors and work with
them to identify Agency Business
Consultants
Select Agency Business Consultants with
the ability to influence staff participation
Engage Agency Business Consultants in
finalizing the data collection process
Minimize the time requirements of Agency
staff through efficient processes
Use effective communications to show value
of this project and address concerns
Provide a 2-week window for Scanner
survey completion to accommodate
vacations
Communicate Scanner response rates in a
motivating way, with copies to Deputy
Directors and HR Managers
Interview small groups of process/technology
owners if necessary to cover breadth and
depth of information required

Transition from
measurement and
analysis to designing
and implementing
changes

Data and analyses are not
acted on and little improvement
is shown in the follow-up
measurement

Ensure that stakeholder expectations are
clear (see above)
Present findings in an actionable manner
and make clear recommendations regarding
improvement opportunities
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6. ASSUMPTIONS

The assumptions below have been made in the planning of this project.  Changes to these
assumptions will normally result in either a change request (see Change Control) or issue
item (see Issue Management) being generated.

Assumptions

1. Participating agencies will be:

• Office of Financial Management

• Department of Personnel

• Office of the Attorney General

• General Administration

• Dept. of Corrections

• Dept. of Information Services

• Employment Security

• Dept. of Revenue

• Dept. of Licensing

• Labor & Industries

• Washington State Patrol

• Dept. of Printing

2. HR/Payroll processes to be measured include the following categories:

• Staffing

• Organizational development

• Training “owned” -- developed and/or delivered -- by HR (e.g., does not include
technology training provided by IT staff)

• Employee/labor relations

• Compensation

• Benefits

• HRIS/HR applications

• Time & attendance

• Payroll

• Health, safety & security

• HR department management
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Appendix A.  Project Issues Log

The Issues Log will be used to track project issues and risks.  The issue log below represents the current project issue log at the time that the Project
Charter deliverable was finalized.  This log will be updated regularly throughout the project.

Issues log
Issue

#
Open
date

Description Owner Target
date

Priorit
y

Status Resolution

1 7/16/03 Training is delivered to agency
employees through many
channels in addition to HR. We
need to define clearly what
training is included, to stay
within the project scope and to
enable agencies to identify the
appropriate Scanner
respondents.

Susan 7/28/03 High Recommendation
made 7/28

Recommendation: The development and
delivery of training by DOP or agency HR
staff is in scope.  Training development or
delivery by non DOP or HR staff  is out of
scope (e.g., technology training delivered by
IT).
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Issue
#

Open
date

Description Owner Target
date

Priorit
y

Status Resolution

2 7/16/03 Time & attendance processes
are important o benchmark
because they are likely to
improve significantly with new
technology. In some agencies,
timekeeping is done outside of
HR. We need to determine

- whether this is within scope
- what is the best method for

collecting data from non-HR
staff performing the
timekeeping process

- how to take a valid
timekeeping sample for
DSHS, since there may be as
many as 1,000 individuals

Susan 7/28/03 High Resolved We will include non-HR timekeepers in
the Scanner survey process.

We will add an activity item called
“other non-HR tasks” so that these
participants’ time allocation will total
100%.

Sampling is a non-issue, as DSHS has
declined to participate.

3 7/22/03 The Attorney General’s office
has expressed interest in
participating in the project.
This would be a scope
expansion and requires a
change request if pursued.

Doug 7/31/03 High Resolved DSHS has declined to participate. The
Attorney General’s Office will be the
12th participating agency.
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Issue
#

Open
date

Description Owner Target
date

Priorit
y

Status Resolution

4 7/24/03 Eric Hoppe, Sr.
Process/Technology
Consultant, has left Sierra’s
Seattle office and will not be
able to serve on the project
team.

Peter 7/31/03 High Solution proposed
7/24

Proposed solution: Replace Eric with
Les Scott, who has similar process and
technology expertise and experience
working with the State on other
projects.

Doug and Mary will meet with Les

5
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